

Activities conducted from January 2009 - June 2010 in East and Central Africa

ACTIVITIES (Result 1)	Regional	Kenya	Burundi	Tanzania	Uganda	RDC	Ethiopia	CAR
Training events at regional, national, sub-national levels (R1)	1 Training of Trainers. 23-27 Nov 2009	1 TOT (January and February 2010 Training of Trainers	1 National and sub-national IPC/FS training (Dec 09)	2 Technical trainings at Regional level (FSNAT) in Mwtara and Lindi. Jan 2010	1 Pre-field data collection training. Sep 2009	1 National/sub-national technical training. Dec 2009	1 Sub-national analysis workshop for SNNPR ("pilot phase").	1 training for IPC technical working group. April 2009
	1 Regional analytical workshop. 6-9 October 2009:	3 Pre-field and 3 Post-field data collection training for each assessment. 3 National analytical workshops (Feb 2009; July 2009; Feb 2010)	3 Analytical workshops (Feb 2009; July 2009; Feb 2010)	2 Pre-field and 2 post-field data collection training for each RVA. Feb/March 2009, Aug/Sep 2009, 2 Analytical workshops (March 2009; Sep 2009) 2 Technical training at district level (7-11 June 2010)	4 District IPC/FS training (Jan/Feb/Mar /April 2010) 1 TOT training prior to district trainings of Jan/Feb/Mar 2010 3 National analytical workshops (Apr 2009; Sep 2009) 1 Sub-national workshop, Karamoja (May 2009)	13 Provincial analysis workshops (ahead of Jul 2009 national workshop) 1 IPC national updated analysis workshop (Dec 2009) 13 Provincial analysis workshops (ahead of Mar 2010 national workshop) 2 National analysis workshop (Jul 2009, Mar 2010);	2 Technical trainings (Belg and Meher assessments 2009) IPC Technical/Awareness workshop in Oromia Region (11-14 May 2010)	1 technical workshop. Jul 2009 2 national analysis (Jul 2009 and Feb/March 2010) 1 GIS training March 2010 1 FS/IPC technical training. Mar 2010 3 Sub-regional technical training workshop (April 2010)



Technical support to national organizations and institutions to strengthen capacity (R1)	Yes (support to countries: workshops/trainings)	-- Direct support in national and district training events	--- Direct support in national and sub national training events	--- Direct support in national and district training events	--- Direct support in national and district training events	--- Direct support in national and provincial training events	--- Direct support in national and sub national training events	--- Direct support in national training events
ToT events are held to strengthen capacity (R1)	1 Training of Trainers (23 trainees) event 23-27 November 2009 GIS/IPC Cartographic protocols training for 18 trainees (24-25 April)	2 participated in regional ToT National ToT (January – February 2010)	4 participated in regional ToT	3 participated in regional ToT	4 participated in regional ToT National ToT (Jan/Feb/Mar/Apr 2010)	3 participated in regional ToT		
ACTIVITIES (Result 2)	Regional	Kenya	Burundi	Tanzania	Uganda	RDC	Ethiopia	CAR
IPC analytical workshop at regional, national, sub-national levels are held to enable production of IPC products (R2)	1 Regional technical workshop 6-9 October 2009: (83 participants)	3 National analytical workshops (Feb 2009; July 2009; Feb 2010)	3 Analytical workshops (Feb 2009; July 2009; Feb 2010)	2 Analytical workshops (March 2009; Sep 2009)	3 National analytical workshop (April /Sept 2009 and April 2010) 1 Sub national workshop : Karamoja region May 09)	26 Provincial analysis workshops 1 IPC national update analytical workshop (Dec 2009) 2 National analysis workshop (Jul 2009, Mar 2010);	1 Sub-national analysis workshop for SNNPR (“pilot phase”).	2 National analysis (Jul 2009 and Feb/March 2010)



Technical support and training provided to IPC technical working groups (R2)	- Support to countries 6-9 October 2009: (83 participants - 23-27 November 2009: ToT -24-25 April: GIS/IPC Cartographic protocols training	- Support to technical working group (National and regional backstopping)	- Support to technical working group (National and regional backstopping)	- Support to technical working group (National and regional backstopping)	- Support to technical working group (National and regional backstopping)	- Support to technical working group (National and regional backstopping)	- Support to technical working group (National and regional backstopping)	- Support to technical working group (National and regional backstopping)
ACTIVITIES (Result 3)	Regional	Kenya	Burundi	Tanzania	Uganda	RDC	Ethiopia	CAR
Country capacity assessments and institutional mapping exercise are conducted to define training and strengthening needs (R3)		Yes, trainings underway	Yes, trainings underway	Yes, trainings underway	Yes, trainings underway	Yes, trainings upcoming	Yes, trainings underway	Yes, trainings underway
Technical support to	1 Training of trainers event for 23 trainees (23-27 Nov	<i>Training at district levels</i>	- Trainings of district and	Trainings of district level food security	- Trainings at district and national level	On going (provincial level	Trainings at sub regional level	Trainings of district and



decentralize IPC activities to provincial, district... (R3)	2009) 24-25 April: GIS/IPC Cartographic protocols training	(March –may 2010	national level analysts	and nutrition assessment teams (FSNAT) in pilot districts of Mwtara and Lindi		trainings)		national level analysts
Technical support is provided to national FS coordination mechanisms to establish IPC technical working groups (R3)	Technical working groups established in all 7 project countries with regional support	National IPC Technical Working group established.	National IPC Technical Working group established.	National IPC Technical Working group established.	National IPC Technical Working group established.	National IPC Technical Working group established.	National IPC Technical Working group established.	National IPC Technical Working group established.
Technical support is given to national IPC coordination mechanisms to enable the transfer of IPC functions and responsibilities away from project activities (R3)		Training of Gov and local staff, workshops organization	Training of Gov and local staff, workshops organization	Training of Gov and local staff, workshops organization	Training of Gov staff, workshops organization	Training of national and local Gov staff	Training of national and local Gov staff (Pilot sites SNNPR and Oromia regions)	Training of national and local Gov staff
ACTIVITIES (Result 4)	Regional	Kenya	Burundi	Tanzania	Uganda	RDC	Ethiopia	CAR
Lessons learning workshops are held and	Dedicated regional Lessons Learning exercise carried out during regional analytical workshop	- Lessons Learning Exercise has been	- Dedicated sessions during national	- Lessons learning workshop foreseen for June 2010 and a dedicated session	- Lessons learning workshop Jan 2010 + - Dedicated sessions during national	- Dedicated sessions during national analytical workshops (Apr	National workshop conducted on February 9,	Lessons learning process started in

reports produced following IPC analytical (R4)	<i>LL exercise to be organized Nov-Dec2010 (indicatively)</i>	organised June 2009 <i>Lessons learned workshop planned for mid June 2010</i>	analytical workshops (Feb 09, Jul 09, Feb 10) <i>- Lessons learning workshop foreseen for July 2010</i>	<i>foreseen as part of the MUCHALI training (April 2009)</i>	analytical workshops (April 09 and Sept 09 + Karamoja region May 09)	09 and Mar 10 + Karamoja) <i>Lessons learning workshop foreseen for June 2010</i>	2010 and the lessons learned from the piloting exercise presented	April 2010
--	---	--	--	--	--	--	---	------------

Recent activities are in blue text

RESULTS:
R1. Capacity in FS analysis and classification, using standardized approach, is strengthened at national and regional level
R2. Standardized analysis of fs is available in each project country and integrated into regional and global analysis
R3. IPC multi-stakeholder approach is well integrated into existing fs analytical systems, institutions and structures, and IPC products are utilised as part of normal fs analysis in the countries
R4. Best practices and lessons learned are gathered and disseminated and used to improve future country-level activities and global development of fs tools